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City of oma Park

reet Renovation Program
Overview



STREETSTWRY

» City Council authorized
street study in 2003

» Objectives:

1. Evaluate all city
streets condition

THE CITY OF TAKOMA PARK

DEPARTMENT OF PUBLIC WORKS 2_ Rate Streets based on
pavement conditions

.. B 3. Provide repair
) recommendation

4. Provide cost estimate
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Very Poor
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Street Condition Rating

» Evaluation was
orimarily based on
Pavement Condition
Rating (PCI)

» PCI numerical and
gualitative ratings are
measures of
pavement structural
Integrity & surface
operational condition




ment Condition Evaluation

Street Rating Versus Miles
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Recommended Rehabilitation

Method

B Total
Reconstruction

@ Mill Overlay and
Base Repair

O Mill Overlay

@ Crack and Seal
Patch

Repair Recommendations

For streets rated in Faur,
Poor or Failed condition,
the following
rehabilitation methods
were recommended:

1) Re-const. 2 miles
2) Resurfacing 7miles
3) Seal /patch 2 miles
4) No action 1.2 miles
» Total 12.1 miles

> Estimated Costof 1 &
2 $4,096,000



reet Restoration Program

Multi-year program was
developed for street restoration
based on the following criteria:
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2) Logistical considerations

Clustering of work to optimize

efficiency, scheduling & reduce
i mobilization cost



reet Restoration Program

3) Public safety and life span
considerations

I.e. traffic calming, traffic
volumes, and expected
deterioration

4) Other work planned for the
street

I.e. WSSC utility upgrades and
previously identified CDBG
projects




JmWork Done to Date

Street Renovation FY 04 to FY 07
Department of Public Works

» 77 street segments were
repaired amounting to 8.2
miles - 43,575 feet from July
2004 to present

» Actual Cost
$2,841,584.30

» Street Study Cost Estimates
$2,591,606.00

» Cost per Linear Foot
City Cost $65.21
Study Estimate $59.47
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Street Work Performed up to FY 07
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» All street
sections rated as
Failed were
restored

» Street sections
rated Very Poor,
Poor, and Fair not
yet restored are
scheduled for FY
08 — FY11.

» Restoration of scheduled street
sections were delayed primarily due to
WSSC (pipe replacements) programs.



leted and Remaining Work

Completed street Work Of all streets that were
401 3219 S44% & Failed reStored
| » 13 % were ranged in
L " e rating from failed to
3 Street fype | poor

> 21% were rated fair

> 9% of streets rated
good were restored
based on criteria
previously described




Work

Street Renovation FY 04 to FY07

Department of Public Works

Street Rating:

a) Failed

b) Very Poor
\z c) Poor
o d) Fair

e) Good
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Cost Impacts

» Contractor prices for
resurfacing increased 15%
from FY04 to FYO7

> Cost of construction
materials increases with
fuel prices

»From 04 to 07, materials
cost increase 20 to 50%

»WSSC work delays our
schedule

»Expand scope of project
to address traffic calming
Issues when possible



-uture Restorations

»In FY 07, five street segments
of 2,137 linear feet length are
scheduled for resurfacing

» For FY 08, six street
segments, 2,187 linear feet, are
scheduled

»During FY 09 through FY 11
a total of 12 street sections of
5,843 linear feet are scheduled
for restoration
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Street Restorations
emaining in FY 07

» All work tentative based on funding and other

considerations

- £
Street Restoration FY- 07 Funded
through CIP

Budget

$296,656

Street Name From To Study Est |Est. Costs[Restoration
Cost Method
Elm Ave. Larch Ave. Ethan Allen Ave.| $92,498 $80,000 MOB
Maple Ave. (CDBG)|Philadelphia Ave.|Sherman Ave. $93,144] $65,650 MOB
TOTAL $185,642 $145,650
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ed Street Restorations
FY 08

» All work tentative based on funding and other
considerations

Budget - $147,752 7
Street Name From Total Study Est. [Est. Cost |Restoration
Cost Method
Cleveland Ave.[Baltimore Ave. End of Street $11,564] $20,475 MOB
~{EIm Ave. Larch Ave. Heather Ave. $50,348] $41,925 MOB
“|Linden Cir. Elm Ave. Cul-de-sac $10,341] $11,310 MOB
|Heather Ave. |Sligo Creek Pkwy.|End of Street $65,563] $68,445 MOB
Total $137,816| $142,155
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Proposed Street Work in

ed Street Restorations

In FY 09

» All work tentative based on funding and other
considerations

Restoration

FY 09 Budget $158,055 Method
WSSC
50/50 |Davis Ave. Flower Ave. Garland Ave. $72,260 $63,830 MOB
WSSC
50/50 Darwin Ave. Grant Ave End of Street $47,223 $22,230[TRC TO MOB
Maple Ave. Hilltop Rd. Sligo Creek Pkwy. $19,527 $14,950 MOB
WSSC
Westmoreland Ave.Walnut/Elm Ave. |Carroll Ave. $60,602 $60,515 MOB
TOTAL $199,612 $161,525




Ined Street Restorations

INn FY 10

» All work tentative based on funding and other
considerations

Proposed Street Work in FY 10 Restoration

— Budget  $168,358 | Method

After WSSC Albany Ave. |Baltimore Ave. |Buffalo Ave. $20,706]  $36.660| MO

After WSSC Buffalo Ave. [Takoma Ave. |Albany Ave. $30,268 $30,225 MOB

After WSSC Jackson Glenside Dr.  |Wildwood Dr. $25,838  $50,505 MO

After WSSC Wildwood Dr. [Kirklynn Ave.  |Anne St. $74,172 $50,7000 MOB
TOTAL $150,984 $168,090




In FY 11

» All work tentative based on funding and other
considerations

Proposed Street Work in Restoration
K11 Bydget $175,560 'V'ethOd
After WSSC Chaney Dr.  |Flower Ave. Cul-de-sac $26,530 $16,380 MOB

Baltimore Ave.[Takoma Ave. New York Ave. $2,986 $85,410, PS to MO
After WSSC Grant Ave. |Dead End Holly Ave. $135,256 $60,0000 MOB
Palmer Lane |Flower Ave. Dead End Not rated $20,000 MOB
TOTAL $164,773 $181,790




